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At	Directors’s	Review,	we	had	7	Deliverables:	
•  Integra1on	
•  Mechanics	(Global).	
•  Services.	
•  Local	Supports.	
•  Modules.	
•  Off-Detector	Electronics.	
•  Supports.	
	
Removing	Deliverables	which	are	not	delivering	any	hardware	items.	Five	Deliverables:	
•  Mechanics	(Global).	
•  Services.	
•  Local	Supports.	
•  Modules.	
•  Off-Detector	Electronics.	



L3	Deliverables/Managers	

3	

“Off-Detector	Electronics”	has	a	single	item	(in	US	Scope):	LV	Power	Supplies	at	OkS.	
Under	discussion:	move	it	to	“Services”.		
	
L3	Managers:	
•  Mechanics	(Global):	Henry	Luba[	(UWA).	
•  Services:	not	converged	yet	(this	week).	
•  Local	Supports:	Mike	Hance	(UCSC).	
•  Modules:	Jessica	Metcalfe	(ANL).	
	
PIs:	working	on	it.	
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